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JOINT PROJECT MANAGERS MEETING
825 Jadwin/Room 340
Hanford, Washington

January 24,2006

3:00 pm — 4:30 pro

Agenda

I. M-91
A. Approval of November22; 2005 M-91 PMM Meeting Minutes
B. Status Report

1. SAP Implementation Status
C. General Discussions
D. Status, of Actions
E. New Action Items

II. LLBG
A. Approval of November22, 2005 LLBG PMM Meeting Minutes
B. Status Report
C. Project Specific Issues

1.	 Permit Status
2. Groundwater Sampling Schedule

D. General Discussions
E. Status of Actions
F. New Action Items

III. SW-1 & 2
A. Approval of November22, 2005 SW-1 & 2 PMM Meeting Minutes
B. Current Status
C. General Discussions
D. Status of Actions
E. New Action Items

IV. Next Joint Project Managers Meeting



M-91 PROJECT MEETING MINUTES
Joint Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

January 24, 2006

L	 Approval of November 22, 2005 M-91 PMM Meeting Minutes

II.	 Status Report
A. Greg Sinton (DOE) presented the current status of the M-91 milestones (attached).
Working to complete TPA change package based on the recent judges' order. Work on
volume related milestones is ongoing.
B. SAP Implementation Status (Virginia Rohay)
218-W-3A burial ground comment resolution is underway. 218-W413 is being reviewed
by Ecology:
Ecology indicated they had questions on the December 2005 quarterly letter report that
would be provided to DOE and FH.

III.	 General Discussions
Alicia Hamar is no longer assigned to the M-91 Project.
Jennie Stultz requested a familiarization visit in early February.
There were no additional discussions to report.

IV.	 Status of Actions
Task ID 1458 is now closed. Work on clarifications will be incorporated in the ongoing
negotiations and will be included as necessary in the negotiation work products.

V.	 New Action Items
There were no new action items.

VI. Next Joint Project Managers Meeting
The next Joint PMM was scheduled for February 28, 2006.



M-91 Status Summary 1/24/06

Milestone Due Date(s) Status Comments
Summary

General Comments 1) In this table "On-Schedule" means it is anticipated the milestone
will be met.
2) A change package is being processed based on the January 10,
2006 judgment to implement contingent portions of M-91
milestones dealing with TRUM processing. This impacts M-91-01,
M-91-03, M-91-40, M-91-41, M-91-42, and M-91-44.
3) The "Out-year Table' ; milestones have been consolidated into this
table.

M-91-00': TBD On Schedule
Major Milestone for
acquisition of needed
facilities/capabilities
fro mixed and suspect
mixed MLLW, and
TRUM and suspect
TRUM.
M-91-01: See General Comment 2
Facility/Capability 6/30/12 On Schedule
Interim Milestone (RH
and/or large container
TRUM)
M-91-03: 12/31/03, On Schedule M-91-03 PMP approved by Ecology on May 12, 2004.
Submit TRUM/MLLW 3/31/09,
PMP 3/31/13 Contingent milestone change package proposes PMP update

submittal 12/31/06 to address plans for processing TRUM

M-91-05-TOI: 12/31/07 On Schedule Submitted the "Initial Engineering' Study and Functions"
Complete RH and of (planning) document to Ecology 9/30/05. This is the first in a series of



large TRIAretrieval activities leading to Conceptual Design and FDC submittal
Engineering planned for 12/31/07.
Study/FDC
M-91-12: 11/16/07 On Schedule As of the end of December, 356 cubic meters of thermal
CH-MLLW Thermal f	 . treatment waste had been treated. PEcoS has thermally treated
Treatment (600 1113 85 cubic meters (legacy plus new)
cumulative)
M-91-12A: 9/30/05 COMPLETE Completion letter (AMCP-0420)s ent tc Ecology 9/2?/05
CH-MLLW Thermal Met 8-16-05
Treatment (240 m3)
M-91-15: 6/30/08 On Schedule "COMPLETE ACQUISITION OF FACILITIES AND/OR
RH MLLW and/or (Planning) CAPABILITIES AND INITIATE TREATMENT OF RH-
Large Size MLLW MLLW AND CH MLLW IN BOXES AND LARGE
Treatment CONTAINERS"

- •	 Initial engineering study that addresses this capability
was completed 9/30/05 (See M-91-05-T01)
Discussions on-going with Ecology to possibly revise
this milestone based on initial M-91 facility planning

M-91-40: 2700 M3 On Schedule .	 July-Sept SAP quarterly report submitted December 14
Retrieval and cumulative Met 2700 level in included results for step 121 8-W-3A  sampling
designation of CFI- retrieved by July •	 218-W-3A SAP was sent to Ecology Sept 1. Ecology
RSW (regardless of 12/31/05, comments being incorporated. Comment response document
size) 4700 m3 by to be emailed to Ecology by February, followed by SAP

12/31/06 and issuance
annual retrieval r	 218-W-413 SAP Draft sent to Ecology 12/29/05.

volumes through •	 3308 m3 of RSW retrieved as of 1/17/06.
2010 plus .	 The Non-TRU fraction of PFP debris from retrieval is being

various other sent to PEcoS for treatment prior to disposal at ERDF.
requirements 3Treatment has been proceeding well.. 396m have been sent

to PEcoS for treatment and 369 m 3 of that has subsequently
been disposed of in ERDF through January 12:

•	 Treatability Study Test Plan for test digs was aroved

4



October 13. E-1213 field work has been completed.
Containers corroded but generally in good condition.

_ See General Comment 2
M-91-41: See comment On Schedule •	 1/1/:11: Initiate retrieval of RH RSW
Retrieval and column (Planning) .	 12/31/14: Complete non-caisson RH RSW retrieval
Designation of RH •	 12/31/18: Complete 4B R1I RSW retrieval
RSW (regardless of
size) See General Comment 2
M-9142: Annual treatment • On Schedule •	 4422 m3 of the MLLW subject to this milestone (MLLW-2
Treatment of non-large requirements (or ahead of and MLLW-04 through MLLW-10 excluding MLLW-7) has
size CH-MLLW through 12/31/09 schedule) been dispositioned as of the end of December. (4890 m3

required by 12/31/06)

The cumulative volumes toward meeting this milestone are
based on a start date of 12/31/02 (CY 2002 LDR report
inventory date).

_ See General Comment 2
M-91-43: See Comment On Schedule •	 12/31/08: Complete designation of RH MLLW and or Large
Designation and Column Size MLLW in storage.
treatment of RH and or •	 6/30/08: Begin RH and or large size MLLW treatment at rate
Large Size MLLW of 300 cubic meters per year

.	 Treated 193 in of MLLW-07 since 12/31/02.
•	 Possible modifications and clarifications to M-91-43 being

discussed in Ecology M-91 meetings. May start earlier with
lower annual rate.

•	 Investigating PEcos capability to process containers larger
than 10 cubic meters ( up to as high as 35 cubic meters)

M-91-44d See Comment On Schedule .	 Designate all RH and large size Transuranic waste in storage
Designation of Newly Column (Planning) by 12/31/12
Generated and Stored .	 Contingent milestone for RH and/or large container TRUM
RH and or Large Size



Transuranic Waste See General Comment 2
M-91-45: 9/30/04 and On Schedule e	 The 2005 report was submitted to Ecology 9/29/05 (Letter
RH and or Large Size annually AMCP-0421)
Waste Annual Report thereafter
M-16-93: 9/30/2006 On Schedule 0	 The date of this milestone seems early. It maybe better to
Submit implementation align it to be due shortly after completion of M-15-00 to
workplan for align with completion of all operable unit RI/FSs.
acquisition of n ,.erj....	 el .t^1t^iiiKivciy it could be used to establish and document
capabilities necessary CERCLA assumptions used for the M-91 facility M-91-05-
to prepare TRU/M T01 deliverable.
waste generated by
CERCLA clean-up
actions at Hanford for
dis osal at WIPP
Fn: M-91 PMM Status tablet-24-06
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